

## Activity timeline:

Date		Evidence
01/10/2013	First mention of NDP in Bulletin	Bulletin 120
14/02/2014	Meeting with GRCC	
20/02/2014	Initial Parish Meeting	Minutes
29/03/2014	2nd Parish Meeting	Minutes
10/04/2014	Steering Group Meeting public meeting launch website	Minutes
24/04/2014	EAO meet with Twynning School re survey	
26/04/2014	NDP Survey open day open to 31/05/14	Bulletin + website
12/05/2014	Steering Group Meeting	Minutes
09/06/2014	Steering Group Meeting	Minutes
01/06/2014	Survey for children at Village School	Documents
23/06/2014	Review Meeting	
07/07/2014	Steering Group Meeting	Minutes
15/07/2014	TBC - JCS meeting	
30/07/2014	Meeting to discuss environmental element of NDP	
18/08/2014	Steering Group Meeting	
25/08/2014	NDP Public Event - Annual Village Fete	
23/09/2014	Steering Group Meeting	Documents
28/09/2014	Steering Group Meeting	
02/10/2014	Meeting with TBC - Strategic Environmental Assessment briefing	
08/10/2014	Steering Group Meeting	Minutes
13/10/2014	Meeting with Specialist Advisors - Hunter Page	
19/10/2014	NDP Budget Review	
10/11/2014	Steering Group to finalise Questionnaire	Minutes
13/11/2014	Delivery of Questionnaires to each dwelling in Parish	Minutes
24/11/2014	Questionnaire on line, 2 copies to each household	Documents
November/D ecember	Analysis of Questionnaires	Analysis
01/12/2014	Steering Group Meeting	Minutes
17/12/2014	Steering Group Meeting	Minutes
22/12/2014	Meeting with TBC to discuss NDP development sites	
05/01/2015	Steering Group Meeting	Minutes
10/01/2015	All results on Website with Forum	Website
15/01/2015	Seminar on NDP Sustainable Development	
20/01/2015	Meeting with Specialist Advisors - Hunter Page - NDP Policies	
25/01/2015	Steering Group Meeting	Minutes
09/02/2015	Steering Group Meeting	Minutes
15/02/2015	DL meet with EAO to follow up on SGM	
21/02/2015	Exhibition Village Hall ranking sites	
01/03/2015	Exhibition Village Hall ranking sites	
18/03/2015	TBC Exhibition inc NDP in Village Hall	
25/03/2015	GRCC Seminar - NDP Examiner Expectations	
30/03/2015	Steering Group Meeting	Minutes
09/04/2015	DL, DM, MB & WRO meeting at TBC re flooding	
29/04/2015	Meeting at Hunter Page with DL & JH	
30/04/2015	Steering Group Meeting	Minutes
05/05/2015	Steering Group Meeting	Minutes
12/05/2015	Review of NDP Appendices WO & DL	
June	Draft NDP on website	
23/06/2015	Steering Group Meeting	Minutes

## Activity timeline:

Date		Evidence
06/07/2015	Steering Group Meeting	
13/07/2015	GRCC NDP Review	
24/07/2015	Planning Meeting TBC WRO, DM, JH - Review of JCS	Response TBC
07/09/2015	Steering Group Meeting	Minutes
12/09/2015	WRO/DL review photos for NDP document	Plan
06/10/2015	PRH/DL/WRO to review design of Plan	
08/10/2015	Hunter Page WRO, DM, DL to review Draft NDP v9.1	Email
Early October	Release of Draft v9.1 to TBC	
22/10/2015	TBC - Nick Croft - NDP Screening Decisions	
28/10/2015	Meeting with Martha Munday TBC re grants	
30/10/2016	EAO/CW meet re NDP review	
01/12/2015	Commencement of 'Determination' process	
10/12/2015	Meeting with TBC to discuss their 18 page response to the 1st Draft of NDP document	
16/12/2015	Determination Timetable & submission date agreed	
04/01/2016	Determination and Justification sent to Historic England, Natural England and Environment Agency DL	Email DL
05/01/2016	JH Posted Determination /notice on Parish Boards	Email JH
06/01/2016	Meeting GRCC to review TBC Comments DM, DL, WRO	
13/01/2016	Hunter Page Meeting to review TBC Comments DM, DL, WRO	
04/02/2016	Steering Group Meeting	Minutes
10/02/2016	DM to TBC Planning re Caravans in allocation	
18/02/2016	Steering Group Meeting re green spaces	
20/03/2016	DM/WRO meet to discuss planning policy TNDP	
12/04/2016	DM DL WO meet with TBC Planning re Development Boundary	Email
03/05/2016	Steering Group Meet TVH	Minutes
22/06/2016	DM, DL, WRO consultation with Planners at TBC	
16/09/2016	Steering Group at GF	Minutes
20/09/2016	WRO/DL/PRH to re-work Plan document	
30/09/2016	DL/DM Meet with Elin at GRCC to review procedure	
14/10/2016	DL/WRO meet to complete Locality Form	
11/11/2016	Review of NDP document prior to PH amends	
22/11/2016	Amend NDP document Draft prior to consultation	
12/12/2016	Feedback Forms delivered to all Twyning Households	
12/12/2016	Draft NDP v10 on website copies in Pub and Shops	
14/01/2017	NDP Consultation Ann Townend Hall 10 - 4pm	
15/01/2017	NDP Consultation Village Hall 10 - 4pm	
01/02/2017	DL/WRO Meeting to review TBC Comments on Draft 14 consultation	
02/02/2017	Stuff Bulletins with HNS for distribution DL/ML/WO/EO	
06/02/2017	DL/WRO Meeting to finalise review TBC Comments on Draft 14 consultation	
15/02/2017	Distribution of final HNS surveys WRO/EAO	
12/02/2017	DL produces precis of TBC comments	
16/02/2017	Steering Group Meeting to agree changes ref TBC comments	
16/02/2017	Minutes produced EAO	
15/03/2017	Post Reg 14 meeting with TBC to review their recommendations	
12/03/2017	WRO/DL meeting to amend for designer	
15/03/2017	WRO/DL/DM meet with TBC for Reg 15 Draft	
21/03/2017	WRO/DL meet to draft Consultation and Conformity Document	

**Activity timeline:**

<b>Date</b>		<b>Evidence</b>
24/03/2017	WRO/DL/PH to amend Draft copy NDP	
12/04/2017	WRO/PH to amend Draft copy NDP for links and appendices	
20/04/2017	WRO/DL to complete Consultation document	